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Sensitivity Originator 

No originator info Available at this time. 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
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Program Information 

Program Name 

Guided Multiple Launch Rocket System/Guided Multiple Launch Rocket System Alternative Warhead (GMLRS/GMLRS AW) 

DoD Component 

Army 

Responsible Office 

COL James Mills 
Precision Fires Rocket and Missile Systems Project 
Office 
5250 Martin Road 
Redstone Arsenal, AL 35898-8000 

james.c.mills18.mil@mail.mil 

Phone: 256-876-1195 

Fax: 256-955-7958 

DSN Phone: 746-1195 

DSN Fax: 

Date Assigned: July 17, 2015 
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References 

SAR Baseline (Production Estimate) 

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated May 30, 2003 

Approved APB 

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated May 20, 2015 
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Mission and Description 

The mission of the Guided Multiple Launch Rocket System/Guided Multiple Launch Rocket System Alternative Warhead 
(GMLRS/GMLRS AW) is to attack/neutralize/suppress/destroy targets using indirect precision fires. GMLRS/GMLRS 
AW provides Field Artillery units with medium- and long-range (70+ kilometers (Km)) fires while supporting brigade, division, 
corps, Army, theater, Joint/Coalition Forces and Marine Air-Ground Task Forces in full, limited or expeditionary operations. 
The GMLRS/GMLRS AW rocket is a solid propellant artillery rocket deployed from the M270A1 and the High Mobility Artillery 
Rocket System mobile launch vehicles. GMLRS/GMLRS AW uses an Inertial Measuring Unit with Global Positioning 
System assistance to guide the rocket to a specific point to deliver effects on target. GMLRS/GMLRS AW is transported and 
fired in a Launch Pod Container that consists of six rockets. The current GMLRS family of munitions consists of three 
fielded variants: Dual-Purpose Improved Conventional Munition (DPICM), Unitary (U) and Alternative Warhead (AW). 

GMLRS DPICM: 

The GMLRS DPICM has a range of 70+ Km, contains 404 M101 grenades and is used to provide precision fires on area 
targets including personnel and thinly armored vehicles. The GMLRS DPICM was an international cooperative development 
program with five nations (U.S., United Kingdom, France, Germany and Italy). 

GMLRS-U: 

The GMLRS-U is equipped with a 200-pound Unitary high explosive warhead with a range of 70+ Km and is effective against 
multiple targets. The single warhead also limits collateral damage to areas surrounding the designated target. 

GMLRS AW: 

The GMLRS AW is currently designed to replace the DPICM, provide similar effects at comparable range and eliminate the 
probability of Unexploded Ordnance (UXO). The GMLRS AW will satisfy the UXO requirements as defined in the June 19, 
2008, Department of Defense Policy on Cluster Munitions and Unintended Harm to Civilians. 

Extended Range (ER) GMLRS: 

A fourth variant of GMLRS, the ER GMLRS, began development in FY 2018. The ER GMLRS will carry both the Unitary and 
AW warhead to a maximum range of 150+ Km. 

March 30, 2018 
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Executive Summary 

Program Highlights Since Last Report 

The GMLRS/GMLRS AW requirements are stable and funding is adequate to meet cost. schedule and performance 
objectives established in the current approved APB. There are no increased risks to the GMLRS/GMLRS AW program since 
the last SAR. 

GMLRS: 

GMLRS FRP XII Contract was awarded on June 15. 2017, as an undefinitized contract action change in the Not To Exceed 
(NTE) amount of $471.7M. The NTE was awarded for GMLRS AW, GMLRS Unitary, Low Cost Reduced Range Practice 
Rocket requirements and depot spares for the Army. U.S. Marine Corps, Germany, France. Finland and Singapore. 

The annual Army GMLRS Configuration Steering Board was November 16, 2017; the board recommended no descoping 
actions. 

GMLRS FRP XI Contract was definitized on December 1, 2017, for $405.6M and quantity of 2,544 rockets. 

GMLRS Unitary: 

The Precision Fires Rocket and Missile Systems Project Office executed a GMLRS Unitary Reliability Scoring Conference 
on May 25, 2017, and assessed the continuous reliability of the GMLRS Unitary at 0.94 (172 Flight Successes of 182 
Attempts). 

Germany signed a Government International Purchase Request on July 12. 2017, for 100 GMLRS Unitary Rocket Pods. 

GMLRS AW: 

There are no significant developments since the last SAR report. 

Extended Range (ER) GMLRS: 

The Army Acquisition Executive approved management of the ER GMLRS as a modification program by memorandum on 
June 26, 2017. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

History of Significant Developments Since Program Initiation 

 

Significant Development Description 

June 1998 Milestone ll Decision Review was executed in June 1998 approving GMLRS Dual Purpose improved 
Conventional Munition (DPICM) entry into EMD. 

September 1998 

 

A Memorandum of Understanding was finalized in September 1998 with the U.S., United Kingdom, 
Ireland, Germany, France and Italy, which resulted in a November 1998 EMD contract award for the 
international development program to produce a common product with sharing and minimizing costs 
and risks. 

October 2000 

 

The GMLRS program was restructured in October 2000 due to development problems experienced by 
the previous guidance set subcontractor. 

   

December 2001 

 

A special Army Systems Acquisition Review Council (ASARC) was held on December 6, 2001, during 
which the Acting Army Acquisition Executive (AAE) and the Vice Chief of Staff of the Army reviewed 
the Nunn-McCurdy Unit Cost breach and initiated Secretary of Defense certification procedures. 

December 2002 The GMLRS program was redesignated ACAT IC. 

February 2003 A February 2003 Production Readiness Statement concluded that the GMLRS DPICM program was 
ready for production. The Chief Information Officer certified that both GMLRS DPICM and GMLRS 
Unitary met all interoperability requirements. 

March 2003 

 

A combined ASARC for the GMLRS DPICM and GMLRS Unitary systems was successfully conducted 
in March 2003. The ASARC approved entry into LRIP for GMLRS DPICM and entry into System 
Development and Demonstration for GMLRS Unitary. The ADMs were signed on March 24, 2003. 

   

March 2003 

 

The GMLRS DPICM Test and Evaluation Master Plan (TEMP) was signed by the Director, Under 
Secretary of the Army for Operational Requirements in March 2003. The Test and Evaluation Strategy 
was approved in May 2003. 

   

November 2003 

 

A paper JROC was completed on November 14, 2003. The JROC Memorandum was published on 
November 14, 2003, and accepted the Army's proposed change to the threshold average hazardous 
dud rate for submunitions. The change amends performance requirements for ranges between 20 and 
60 kilometers (Km) to less than 2 percent with an objective of 0 percent. The threshold average 
hazardous dud rate must be less than 4 percent with an objective of 0 percent for ranges between 15-
20 kilometers (Km)and 60-70 Km. 

March 2004 

 

The GMLRS Unitary TEMP was approved on March 17, 2004. 

   

November 2004 

 

The Initial Operational Testing and Evaluation (10T&E) was completed on November 10, 2004, and the 
Army Test and Evaluation Command's Initial Operational Test System Evaluation Report was signed 
January 26, 2005. All reliability and maintainability requirements in the CDD (formerly ORD) and the 
performance specification were met or exceeded. 

June 2005 The GMLRS DPICM IOC was approved by the AAE on June 22, 2005. 

  

June 2005 The TEMP, supporting the GMLRS DPICM FRP Decision, was signed by the Director of Operational 
Test and Evaluation on June 8, 2005. 

September 2005 

 

In September 2005 the first ever combat fire mission was conducted using GMLRS Unitary rockets 
against enemy positions in Iraq. At a distance of greater than 50 Km, eight rockets were fired, 
destroying insurgent strongholds and killing enemy insurgents. Collateral damage to adjacent 
structures was minimal. 

   

December 2005 

 

The GMLRS DPICM IOC was achieved on or before the Objective APB schedule date. 

September 2006 Deliveries of GMLRS Urgent Material Release (UMR) Unitary rockets began in September 2006 and 
continue to date. These deliveries are in response to a second request received from U.S. Central 
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Command for additional UMR Unitary rockets to be used in theater. 

January 2007 1Title 10, U.S. Code, requires that munitions be Insensitive Munition (IM) compliant. To approach this 
objective the GMLRS program incorporated the development and procurement of an IM Warhead for 
Unitary and is investigating other IM related improvements. The GMLRS program submitted an IM Plan 
of Action and Milestones and a request for IM waiver as part of the PEG Missiles and Space IM 
Strategic Plan. The IM waiver for FY 2007 through FY 2008 was approved by the JROC on January 4, 
2007. 

February 2007 The PEO Missiles and Space submitted a Program Deviation Report (PDR) to the MDA on February 
9, 2007, which provided notification that the GMLRS program anticipates a critical Nunn-McCurdy unit 
cost breach. Consequently, the GMLRS program completed an intense review by a certification team 

, composed of five separate Integrated Product Teams. 

April 2007 The GMLRS program successfully obtained Nunn-McCurdy Certification on April 26, 2007, when the 
DAE signed an ADM approving the continuation of the restructured GMLRS program as ACAT IC. The 
DAE directed GMLRS to restructure the program to "buy-to-budget" additional rocket quantities as can 
be afforded in each year. FY 2008 through FY 2013. The DAE further instructed the PM to actively 
pursue the potential for a multi-year procurement strategy beginning with FRP. 

May 2007 The May 2, 2007 GMLRS Unitary Milestone C and LRIP Decision ADM approved the Acquisition 
Strategy and APB. 

June 2008 A GMLRS AW Directed Requirement Memorandum signed by the Army Deputy Chief of Staff for 

_i_Operations, Plans and Training on June 25, 2008, validated the requirement for GMLRS AW. 

December 2008 GMLRS Unitary FRP Decision was approved on December 23, 2008, and IOC was achieved in 
1December 2008. 

July 2009 The GMLRS AW project received validation of the current GMLRS Analysis of Alternatives on July 31, 
2009. 

September 2009 On September 11, 2009. the AAE granted GMLRS approval to enter into the Technology Development 
at Milestone A. 

November 2009 The GMLRS DPICM program completed its last production on November 5, 2009. 

February 2010 The GMLRS class Justification & Approval (J&A) was approved on February 18. 2010, for the 
procurement of continued FRP of the GMLRS Unitary for FY 2010 through FY 2012. 

February 2011 

April 2011 

July 2011 

In the FY 2012 PB, a GMLRS RDT&E funding increase caused a Total RDT&E cost breach. The 
increase fundedtechnological enhancements to the GMLRS Unitary based on emerging requirements 
currently in the Joint Capabilities Integration Development System process. Future increments of 
GMLRS will utilize these enhancements to further reduce collateral damage and expand target options 
for the Warfighter. 

The GMLRS AW Sole Source J&A for the EMD Contract to Lockheed Martin Missiles and Fire Controls 
-Dallas (LMMFC-D) was approved by the AAE on April 29,2011. 

The Aviation and Missile Command Source Selection Authority completed evaluation of the three 
competing AW designs on July 25. 2011, and selected the Alliant Techsystems, Inc (ATK) warhead for 
the GMLRS AW rocket. ATK was designated as the Government-directed subcontractor to LMMFC-D 
for EMD. 

February 2012 Milestone B Decision Review was executed on February 19, 2012, approving entry into EMD. 

July 2013 The GMLRS AW program successfully completed the Critical Design Review at the system level. All 
Engineering Development Test flight tests were successfully completed (seven rockets fired over 
three tests), placing the program on track to meet the reliability growth curve. 

September 2013 The Precision Fires Rocket and Missile Systems Project Office took delivery of the 20,000th GMLRS 
rocket. 

September 2014 The GMLRS AW warhead production line was assessed at Manufacturing Readiness Level (MRL) 9 in 
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September 2014. The rocket integration production line at Lockheed Martin-Camden, Arkansas, was 
assessed at MRL 9 in October 2014. 

November 2014 I The GMLRS AW program successfully completed all testing for the EMD phase. 10T&E completed in 
November 2014. The reliability was assessed at 0.97 for 10T&E and an overall reliability of 0.99 for 
EMD. This exceeds the CDD requirement of 0.95. 

April 2015 The GMLRS AW program successfully completed the combined Milestone C and FRP Decision 
Review on April 8,2015. The GMLRS AW Cost Position was approved on April 15, 2015. The ADM to 
enter into Production and Deploymentand begin FRP and the revised APB were approved by the AAE 
on May 20, 2015. 

September 2015 GMLRS AW completed 10T&E with an assessed reliability of 0.97 (29 Flight Success of 30 attempts). 
GMLRS AW test program achieved an overall reliability of 0.99 (98 Flight Success of 99 Attempts). 
The JROC was briefed in September 2015. 

March 2016 IM rocket motor contracts were awarded to Orbital ATK and Aerojet Rocketdyne on March 4, 2016, for 
$17.8M and $13.8M, respectively. The two 22-month contracts result in qualified IM rocket motor for 
GMLRS. 

July 2016 i The first six GMLRS AW rocket pods were delivered to Letterkenny Munitions Center on July 7, 2016. 

September 2016 The GMLRS AW program successfully completed 100 in November 2016. The 100 quantity of 54 
GMLRS AW pods was delivered in September 2016. Type Classification was approved on October 
13, 2016. Full Materiel Release was approved on November 7, 2016. 

October 2016 The Deputy Secretary of Defense directed the Army to conduct a 140-Km range, multi-domain, 
GMLRS improvement program. The AAE approved and signed the Extended Range (ER) GMLRS 
modification memorandum on June 26, 2017. 

June 2017 'The GMLRS/GMLRS AW program experienced breaches in RDT&E costs and PAUC as the result of 
additional Army funding in FY 2018 through FY 2022 to support modification and testing of the ER 

t GMLRS. A PDR was submitted to the MDA. 
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Threshold Breaches 

 

December 2017 SAR 

APB Breaches 

  

Explanation of Breach 
Schedule 
Performance 

  

The RDT&E Cost breach was previously reported in the December 
Cost RDT&E 

 

2016 SAR. 

 

Procurement 

   

MILCON 

 

The Procurement Cost breach is due to an increase in quantities 

 

Acq O&M E from 43.560 to 96,186 rockets to support the Total Army Munitions 
Requirement. The O&S Cost breach is a result of the quantity 

O&S Cost 

 

,17 
increase. A Program Deviation Report will be submitted to the MDA. 

Unit Cost PAUC 

   

APUC E 

 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Schedule 

) SAR Baseline Current Objective III APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

GMLRS/ GMLRS AW 

GMLRS Milestone II EMD 

DPICM 

Milestone C 

Full Rate Production Decis„. 

Initial Operational Capability 

UNITARY 

Milestone B 

Milestone C 

Full Rate Production Decis„. 

Initial Operational Capability 

Alternative Warhead 

Milestone B 

Milestone C 

Full Rate Production Decis... 

Initial Operational Capability 
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• Schedule Events 

Events 
Ilp%AR  B3seline 

Production 
Estimate 

Current APB 
Production 

Objective/Threshold 

Current 
stin

,
 

Sep 2008 Sep 2008 

Milestone B 

Milestone C 

Full Rate Production Decision 

Mar 2003 Mar 2003 

Sep 2006 May 2007 

Sep 2003 Mar 2003 

Nov 2007 I  May 2007  

Mar 2009 Dec 2008 

Initial Operational Capability Mar 2008 Aug 2008 Feb 2009 Dec 2008 

Milestone B 

Milestone C 

Full Rate Production Decision 

Initial Operational Capability 

N/A 

N/A 

N/A 

N/A 

Dec 2011 

May 2015 

May 2015 

Dec 2016 

Jun 2012 

May 2015 

May 2015 

Jun 2017 

Feb 2012 

May 2015 

May 2015 

Nov 2016 

Alternative Warhead 
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GMLRS Milestone II EMD Mar 1998 Mar 1998 'Sep 1998 Jul 1998 

DPICM 

Milestone C 

 

Mar 2003 

 

Mar 2003 Sep 2003 

Jun 2005 I Dec 2005 

1Dec 2005 Jun 2006 

Mar 2003 

Jun 2005 

  

    

Full Rate Production Decision Mar 2005 

 

Initial Operational Capability Nov 2006 

 

!Dec 2005 

 

       

UNITARY  - 11111 11 111 -

 

Change Explanations 

None 

Acronyms and Abbreviations • 
DPICM - Dual Purpose Improved Conventional Munition 
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30% 30% 30% 30% 30% 

0 0% 2%/4% 1.71%/3.75% 1.71%/3.75% 

UNITARY 

Range 

Max (Km) 

Effectiveness 

(Expected Fractional Damage [EFD]) 

Current 
Estimate 

SAR Baseline 
Production 
Estimate 

Demonstrated 
Performance 

Current AP 
Production 

Objective/Threshold 

70 173 

15 I 10 

 

Max (Km) 

  

70 

 

70 60 

 

Min (Km) 

  

10 

 

10 15 

DPICM 

Range 

Reliability 

.95 .95 .92 ,0.88 0.92 

Hazardous Dud Rate 1 

10 15 10 15 15 

Functional Kill Meets Threshold 30% 30% , 30% 

10.94 .92 0.94 95 .95 

Alternative Warhead 

Range 

Max (Km) 

Min (Km) 

Reliability 

Effectiveness  I  

UNCLASSIFIED 
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Performance 

70 70 60 84 1 70 

N/A '70 60 170 70 

Min (Km) 

N/A 10 15 15 15 

Effectiveness 

N/A 30% Functional Kill Meets Threshold Meets Threshold  
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Reliability 

N/A 95 92 0.99 0.99 

Hazardous Dud Rate 

N/A 0`)/0 <-1 0/0 0% 

Requirements Reference 

ORD dated November 14, 2003 (includes Dual Purpose Improved Conventional Munitions), Multiple Launch Rocket System 
Guided Unitary Rocket ORD dated May 16, 2007 (in lieu of CPD), and GMLRS System Alternative Warhead Increment III 
CDD dated November 8, 2011 

Change Explanations 

(Ch-1) Unitary Reliability Current Estimate changed from 0.92 to 0.94 based on continued demonstrated performance. 

Notes 

The GMLRS AW CDD, in lieu of a CPD, supporting the FRP Decision was JROC approved on May 15, 2015. 

The GMLRS DPICM Demonstrated Performance in Reliability is 0.88. The GMLRS Reliability Working Group conducted a 
GMLRS DPICM Reliability Scoring Conference on May 25, 2017. The GMLRS DPICM Reliability was assessed at 0.88 (124 
Flight Successes of 141 Attempts). 

The GMLRS Unitary Demonstrated Performance in Reliability is 0.94. The GMLRS Reliability Working Group conducted a 
GMLRS Unitary Reliability Scoring Conference on May 25, 2017. The GMLRS Unitary Reliability was assessed at 0.94 (172 
Flight Successes of 182 Attempts). 

The GMLRS AW program completed the Initial Operational Test and Evaluation with an assessed reliability of 0.97 (29 Flight 
Successes of 30 Attempts). GMLRS AW test program achieved an overall reliability of 0.99 (98 flight successes of 99 
attempts). 

Acronyms and Abbreviations 

DPICM - Dual Purpose Improved Conventional Munitions 
Max (Km) - Maximum Kilometers 
Min (Km) - Minimum Kilometers 
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2040 07 0205778A 

   

EG2 

EG3 

GMLRS AW 
GMLRS 

2040 07 0603778A 

  

GMLRS (Sunk) 784 

 

78G GMLRS AW (Sunk) 

         

2032 02 0210602A 

MEM 1101111__ 
C65404 GMLRS (Army) 
C65406 GMLRS (Army) 

Army 

Notes 

Army 

Army 

Procurement 

UNCLASSIFIED 
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Track to Budget 

RDT&E 

Line Item C64400 is the parent line for Line Items C65404 and C65406. 

Acq O&M 

Army 2020 04 0702806A 

Subactivity 
Group Name  Ail 

435 Acquisition and Management Support: Precision (Shared) 
Fires Rocket and Missile Systems Project 
Office 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 

SAR Baseline 
Production 
Estimate 

2003 $M 

Current APB 
Production 

Objective/Threshold 

114 2003 $M 

Current 
Estimate 

SAR Baseline 
Production 

Estimate 

TV $M 

Current APB 
Production 
Objective 

Current 
Estimate 

RDT&E 485.4 826.7 909.4 1113.1' 500.5 957.1 1348.0 

Procurement 9294.8 4367.1 4803.8 10446.3' 11348.4 5796.3 15367.1 

Flyaway 

   

10413.1 

  

15327.1 
Recurring 

   

9956.2 

  

14649.8 
Non Recurring 

   

456.9 

  

677.3 

Support 

   

33.2 

  

40.0 
Other Support 

   

30.9 

  

37.1 
Initial Spares 

   

2.3 

  

2.9 

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 

 

28.7 0.0 0.0 45.0 

Total 9780.2 5193.8 N/A 11588.1 11848.9 6753.4 16760.1 

7 APB Breach 

Current APB Cost Estimate Reference 

GMLRS Alternative Warhead (AW) Army Cost Position dated April 14, 2015 

Cost Notes 

The RDT&E Cost breach was previously reported in the December 2016 SAR. 

The Procurement Cost breach is due to an increase in quantities from 43,560 to 96,186 rockets to support the Total Army 
Munitions Requirement. 

In accordance with section 842 of the National Defense Authorization Act for FY 2017. which amended title 10 U.S.C. § 
2334. the Director of Cost Assessment and Program Evaluation, and the Secretary of the military department concerned 
or the head of the Defense Agency concerned, must issue guidance requiring a discussion of risk, the potential impacts of 
risk on program costs and approaches to mitigate risk in cost estimates for MDAPs and major subprograms. The 
information required by the guidance is to be reported in each SAR. This guidance is not yet available; therefore, the 
information on cost risk is not contained in this SAR. 

Beginning in FY 2019, the Army realigned direct civilian personnel pay costs from RDT&E and Procurement investment 
accounts to O&M to provide additional transparency and auditability. 
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Total Quantity 

uantity 
SAR Baseline 

Production 
Estimate 

Current APB 
Production 

Current Estimate 

    

RDT&E 235 376 420 

Procurement 140004 43560 96186 

Total 140239 43936 96606 

Quantity Notes 

FY 2019 Procurement funding includes $624.5M Overseas Contingency Operations funding for 6,183 rockets. 
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Cost and Funding 

Funding Summary 

 Appropriation Summary  

FY 2019 President's Budget / December 2017 SAR (TY$ M) 

Appropriation Prior FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 
To 

Complete 
Total 

RDT&E 835.3 102.8 154.1 134.7 54.3 64.8 2.0 0.0 1348.0 
Procurement 3399.4 786.7 984.6 598.9 655.3 718.8 876.1 7347.3 15367.1 
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 2.8 2.8 2.9 2.9 3.0 30.6 45.0 

PB 2019 Total 4234.7 889.5 1141.5 736.4 712.5 786.5 881.1 7377.9 16760.1 
PB 2018 Total 4235.4 889.5 344.4 451.0 320.2 424.4 593.7 309.5 7568.1 

Delta -0.7 0.0 797.1 285.4 392.3 362.1 287.4 7068.4 9192.0 

Quantity Summary 7 

FY 2019 President's Budget! December 2017 SAR (TY$ M) 

Quantity Undistributed Prior 
FY 

2018 
FY 

2019 
FY 

2020 
FY 

2021 
FY 

2022 
FY 

2023 
To 

Complete 
Total 

Development 420 

 

0 0 

 

0 0 0 0 420 
Production 0 26630 6000 9450 5142 5118 5118 3942 34786 96186 

PB 2019 Total 420 26630 6000 9450 5142 5118 5118 3942 34786 96606 
PB 2018 Total 376 26630 6000 1242 2352 1650 1848 2496 1342 43936 

Delta 44 0 0 8208 2790 3468 3270 1446 33444 52670 
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End Item 
Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

Non 
Recurring 

Flyaway 

1 1111 1111,M  Ty $ivi 

Fiscal 
Year Quantity 

1 

UNCLASSIFIED 

GMLRS/GMLRS AW December 2017 SAR 

Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
2040 I RDT&E I Research, Development, Test, and Evaluation. Army 

Total I  Total  I  Total  1 
Flyaway Support a  Program 

1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 

13.6 
17.7 
26.8 
16.8 
45.6 
59.4 
54.4 
90.0 
98.3 
43.2 
33.5 
46.3 
18.4 
12.2 
43.3 
61.2 
53.7 
43.7 
36.0 
21.2 

102.8 
154.1 
134.7 
54.3 
64.8 

2.0 
Subtotal 420 1348.0 
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Annual Funding 
2040 I RDT&E I Research, Development, Test, and Evaluation, Army 

P1111 1111F  BY 2003 $M 111111 

Flyaway Support Program 
Total I  Total Total 

Fiscat•  Quantity Year' 

111-  Non End End Item Item Recurring Recurring Flyaway Flyaway 

Non 
Recurring 

Flyaway 

1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 

14.3 
18.4 
27.4 
17.0 
45.6 
58.3 
52.1 
83.8 
89.0 
38.2 
29.1 
39.7 
15.5 
10.1 
35.3 
49.1 
42.2 
33.8 
27.6 
16.0 
76.4 

112.9 
96.8 
38.3 
44.8 

1.4 
Subtotal 420 1113.1 
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Annual Funding 
2032 I Procurement I Missile Procurement, Army 

3  

TY $ 

Fiscat Quantity 
Year 

r - 11111 

Non End 
Non 

111111W 1\11 

End Item Item 
Recurring

 11[ 

Recurring 
Item 

Recurring 
Flyaway Flyaway 

Flyaway 

Total 
Flyaway 

111111 

I Total Total 
Support Program 

2003 822 110.4 

 

13.1 123.5 6.6 130.1 

2004 683 97.2 

 

7.0 104.2 4.8 109.0 

2005 954 96.9 

 

3.7 100.6 11.3 111.9 

2006 984 119.8 

 

0.3 120.1 1.5 121.6 

2007 925 123.4 

 

0.9 124.3 0.7 125.0 

2008 2070 241.8 

 

20.8 262.6 1.1 263.7 

2009 2646 298.7 

 

10.1 308.8 0.4 309.2 

2010 3228 343.7 

  

343.7 0.4 344.1 

2011 2442 264.1 

  

264.1 0.4 264.5 
2012 2940 332.8 

  

332.8 0.4 333.2 

2013 1824 232.9 

  

232.9 0.4 233.3 

2014 2166 269.6 

 

3.0 272.6 0.4 273.0 

2015 450 121.5 

 

5.2 126.7 0.4 127.1 

2016 1542 234.5 

 

14.5 249.0 2.1 251.1 

2017 2954 385.6 

 

16.5 402.1 0.5 402.6 

2018 6000 703.7 

 

82.5 786.2 0.5 786.7 

2019 9450 936.4 

 

47.7 984.1 0.5 984.6 

2020 5142 571.7 

 

26.7 598.4 0.5 598.9 

2021 5118 625.7 

 

29.1 654.8 0.5 655.3 
2022 5118 686.5 

 

31.8 718.3 0.5 718.8 

2023 3942 837.1 

 

38.5 875.6 0.5 876.1 

2024 3798 694.3 

 

32.2 726.5 0.5 727.0 

2025 3792 708.5 

 

32.8 741.3 0.5 741.8 

2026 3792 722.0 

 

33.4 755.4 0.5 755.9 
2027 3798 736.5 

 

34.1 770.6 0.5 771.1 

2028 3750 752.8 

 

34.8 787.6 0.6 788.2 

2029 3750 767.3 

 

35.4 802.7 0.6 803.3 

2030 3750 782.2 

 

36.1 818.3 0.6 818.9 

2031 3750 797.4 

 

36.8 834.2 0.6 834.8 

2032 3774 813.0 

 

37.7 850.7 0.6 851.3 

2033 832 235.4 

 

12.6 248.0 0.6 248.6 

2034 

  

6.4 

 

6.4 

 

6.4 

Subtotal 96186 14643.4 6.4 677.3 15327.1 40.0 15367.1 

March 30, 2018 
12:46:20 

UNCLASSIFIED 24 



Annual Funding 
2032 I Procurement I Missile Procurement, Army 

Fiscat 
Quantit 3 

:

"----p-opilr 
Recurring 

Flyaway 

BY 2003 $M 

Non  End  
Non 

Flyaway  IsuTpoptaolrt
  • Total 

End Item 
m Year' R

F
e
i
c
y

u
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a
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y

g R
F
e
i
c
ya

u
w
rr

a
in

y

g 

111111 

1  Total 
Program 
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2003 822 106.1 

 

12.6 118.7 6.3 125.0 
2004 683 90.9 

 

6.6 97.5 4.5 102.0 
2005 954 88.2 

 

3.4 91.6 10.2 101.8 
2006 984 106.7 

 

0.3 107.0 1.3 108.3 
2007 925 107.8 

 

0.8 108.6 0.6 109.2 
2008 2070 208.0 

 

17.9 225.9 0.9 226.8 
2009 2646 253.7 

 

8.6 262.3 0.3 262.6 
2010 3228 287.0 

  

287.0 0.3 287.3 
2011 2442 216.7 

  

216.7 0.3 217.0 
2012 2940 269.1 

  

269.1 0.3 269.4 
2013 1824 184.4 

  

184.4 0.3 184.7 
2014 2166 211.5 

 

2.3 213.8 0.3 214.1 
2015 450 94.0 

 

4.1 98.1 0.3 98.4 
2016 1542 178.4 

 

11.1 189.5 1.6 191.1 
2017 2954 288.4 

 

12.3 300.7 0.4 301.1 
2018 6000 517.0 

 

60.6 577.6 0.4 578.0 
2019 9450 674.9 

 

34.3 709.2 0.4 709.6 
2020 5142 404.0 

 

18.8 422.8 0.4 423.2 
2021 5118 433.5 

 

20.2 453.7 0.3 454.0 
2022 5118 466.3 

 

21.6 487.9 0.3 488.2 
2023 3942 557.4 

 

25.7 583.1 0.3 583.4 
2024 3798 453.3 

 

21.0 474.3 0.3 474.6 
2025 3792 453.5 

 

21.0 474.5 0.3 474.8 
2026 3792 453.0 

 

21.0 474.0 0.3 474.3 
2027 3798 453.1 

 

21.0 474.1 0.3 474.4 
2028 3750 454.0 

 

21.0 475.0 0.4 475.4 
2029 3750 453.7 

 

20.9 474.6 0.4 475.0 
2030 3750 453.4 

 

21.0 474.4 0.3 474.7 
2031 3750 453.2 

 

20.9 474.1 0.3 474.4 
2032 3774 453.0 

 

21.0 474.0 0.3 474.3 
2033 832 128.6 

 

6.9 135.5 0.3 135.8 
2034 

  

3.4 

 

3.4 

 

3.4 
Subtotal 96186 9952.8 3.4 456.9 10413.1 33.2 10446.3 
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FY 2023 includes an estimate of $0.4M for training devices. 
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Annual Funding 
2020 I Acq O&M I Operation and Maintenance, Army 

Fiscal 
Year 

TY $M 

Total 
Program 

2019 2.8 

2020 2.8 
2021 2.9 

2022 2.9 

2023 3.0 

2024 3.1 

2025 3.1 

2026 3.2 

2027 3.3 

2028 3.3 

2029 3.4 

2030 3.4 

2031 3.5 
2032 3.2 

2033 1.1 

Subtotal 45.0 
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Annual Funding 
2020 I Acq O&M I Operation and Maintenance, Army 

Fisca It 
r  

BY 20011111 
Total' Year 

Erogram 
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2019 2.1 
2020 2.0 
2021 2.0 
2022 2.0 
2023 2.0 
2024 2.1 
2025 2.0 
2026 2.0 
2027 2.1 
2028 2.0 
2029 2.0 
2030 2.0 
2031 2.0 
2032 1.8 
2033 0.6 

Subtotal 28.7 
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Low Rate Initial Production 

Initial LRIP Decision Current Total LRIP 

Approval Date 3/24/2003 1/7/2013 

Approved Quantity 13998 4445 

Reference Milestone C ADM (DPICM) Acquisition Strategy (AW) 

Start Year 2003 2003 

End Year 2005 2015 

The GMLRS DPICM Milestone C ADM signed on March 24. 2003, approved an LRIP quantity not to exceed 13,998 rockets. 
This quantity was based on the Army Acquisition Objective of 140,004 rockets. The actual GMLRS DPICM LRIP 
quantity is 1,961 rockets. 

The GMLRS Unitary Milestone C ADM signed May 2, 2007, approved an LRIP quantity not to exceed 3,480 rockets based on 
the total expected procurement quantity of 34,848. The actual GMLRS LRIP quantity is 2,484 rockets. 

The GMLRS AW Milestone B ADM signed on February 19, 2012, approved an LRIP quantity of 498 rockets. However, the 
Acquisition Strategy for GMLRS AW signed on January 7, 2013, states the program will conduct the Initial Operational Test 
and Evaluation (10T&E) during the EMD phase and combine Milestone C with the FRP Decision Review. Therefore, no 
LRIP is needed. Necessary assets were procured to support IOT&E during EMD. 
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Foreign Military Sales 

Country 
Date of 

Sale 
Quanti ty 

Total 
Cost $M 

Description 

Germany 7/12/2017 100 82.5 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPRO18GE 
Finland 1/27/2017 8 8.8 GMLRS AW Rockets. Case ID Fl-B-VAR 
France 12/22/2016 25 19.4 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPRO12FR 
Germany 12/20/2016 2 1.9 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPRO17GE 
France 8/9/2016 21 24.6 GMLRS Unitary Rockets. Case ID FR-B-WAN 
Finland 2/10/2016 15 17.7 GMLRS Unitary rockets. Case ID FI-B-VAQ 
Finland 2/10/2016 25 28.7 GMLRS AW rockets. Case ID Fl-B-VAP 
Jordan 2/5/2016 24 28.9 GMLRS AW rockets. Case ID JO-B-YAY 
United Arab Emirates 3/12/2015 65 83.5 GMLRS Unitary rockets. Case ID AE-B-ZVE 
Bahrain 6/30/2014 4 5.6 GMLRS Unitary rockets. Case ID BA-B-UIW 
Singapore 2/28/2014 58 54.8 GMLRS Unitary rockets. Case ID SN-B-VFM 
Italy 12/5/2012 25 18.6 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO4IT 
Singapore 3/26/2012 12 10.1 GMLRS Unitary rockets. Case ID SN-B-VET 
Italy 11/30/2011 11 7.8 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO1IT 
Japan 5/1/2011 28 22.5 GMLRS Unitary rockets. Case ID JA-B-XIJ 
Singapore 2/25/2011 14 10.2 GMLRS Unitary rockets. Case ID SN-N-VEN 
Germany 11/24/2010 2 1.3 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPRO1OGE 
United Kingdom 2/1/2010 72 48.9 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPRO11UK 
Jordan 1/27/2010 72 47.1 GMLRS Unitary rockets. Case ID JO-B-WYB 
France 12/4/2009 43 33.8 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO4FR 
Germany 6/1/2009 20 13.6 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO9GE 
Japan 2/1/2009 30 22.7 GMLRS Unitary rockets. Case ID JA-B-XGH 
United Kingdom 1/12/2009 50 31.5 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO8UK 
France 12/18/2008 2 1.4 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO2FR 
United Kingdom 12/5/2008 168 105.8 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO7UK 
Germany 10/15/2008 35 24.5 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO6GE 
United Kingdom 7/25/2008 75 48.5 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPR003UK 
Germany 12/31/2007 13 9.4 GMLRS Unitary rockets. International Cooperative 

    

Program. Agreement Number GIPROO1GE 
Singapore 12/5/2007 18 15.0 GMLRS Unitary rockets. Case ID SN-B-VDO 
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United Arab Emirates 8/1/2007 130 102.8 GMLRS DPICM and Unitary rockets. Case ID AE-B-

 

ZUD 
United Kingdom 8/15/2005 109 67.7 GMLRS Unitary rockets. International Cooperative 

Program. Agreement Number GIPROO1UK 

Notes 

All quantities are listed as rocket pods. The rocket pod refers to the Launch Pod Container that consists of six guided 
rockets. 

The Multiple Launch Rocket System (MLRS) was cooperatively developed under a Memorandum of Understanding (MOU) 
partnership between the U.S., United Kingdom (UK), France, Germany and Italy. The design for the GMLRS DPICM rocket 
was developed under the terms and conditions of the MLRS MOU. 

Only the U.S. and the United Arab Emirates (UAE) procured and continue to maintain stockpiles of M30 GMLRS DPICM 
pods. 

Two additional variants of GMLRS were developed by the U.S. Army: the M31A1 GMLRS Unitary and M30A1 GMLRS AW. 
The following nations procured and continue to maintain stockpiles of M31A1 GMLRS Unitary pods: Bahrain, France, 
Germany, Italy, Japan, Jordan, Singapore, UAE, UK and U.S. 

The U.S., Jordan and Finland procured and continue to maintain stockpiles of M30A1 GMLRS AW. 

Acronyms and Abbreviations 

DPICM - Dual Purpose Improved Conventional Munition 

Nuclear Costs 

None 
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Original UCR Baseline and Current Estimate (Base-Year Dollars) 

1 BY 2003 $M BY 2003 $M  gill 

Revised  "II 

I 

Original UCR Current Estimate 
Baseline (Dec 2017 SAR) 

(Jun 2007 APB) 

UNCLASSIFIED 

GMLRS/GMLRS AW December 2017 SAR 

Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

a 

    

Current UCR 
Baseline Current Estimate 

( 
(May 2015 APB) 

Dec 2017 SAR)
 

   

  

% Change 

   

   

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 

Average Procurement Unit Cost 

5193.8 
43936 

0.118 

11588.1 

96606 

0.120 +1.69 

Cost 

Quantity 

Unit Cost 

4367.1 

43560 

0.100 

10446.3 

96186 

0.109 +9.00 

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 
Average Procurement Unit Cost 

4578.4 

43795 

0.105 

11588.1 

96606 

0.120 +14.29 

Cost 

Quantity 

Unit Cost 

3966.7 

43560 

0.091 

10446.3 

96186 

0.109 +19.78 

The GMLRS hardware maintains approximately 80 percent commonality regardless of which warhead is integrated into the 
system. Consequently, changes in cost of any variant directly affect the APUCs and PAUCs of the others. 

The split-out APUC and PAUC of the GMLRS variants are: 

GMLRS DPICM APUC ($0.133M (BY$ 2003); Quantity (Qty) = 2.472) 
GMLRS UNITARY APUC ($0 .089M (BY$ 2003); Qty = 39,882) 
GMLRS AW APUC ($0.092M (BY$ 2003): Qty = 25.440) 
GMLRS Unitary ER APUC ($0.142M (BY$ 2003), Qty = 14,412) 
GMLRS AW ER APUC ($0.152M (BY$ 2003), Qty = 13,980) 

GMLRS DPICM PAUC ($0.189M (BY$ 2003): Qty = 2.565) 
GMLRS UNITARY PAUC ($0.097M (BY$ 2003); Qty = 40,024) 
GMLRS AW PAUC ($0.098M (BY$ 2003): Qty = 25,581) 
GMLRS Unitary ER PAUC ($0.157M (BY$ 2003), Qty = 14,435) 
GMLRS AW ER PAUC ($0.168M (BY$ 2003), Qty = 14.001) 
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All GMLRS variants benefit from RDT&E-funded future system enhancements, for example: insensitive munitions, 
obsolescence, cost reduction initiatives; therefore, an artificial pro-rating must be calculated to include them in the split-out 
PAUCs above. The split-out PAUCs exclude the funding for these future enhancements; these dollars are included in the 
composite PAUC shown in the Unit Cost section. 
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Production 
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APB Unit Cost History 

PAUC 
APUC 

APB Unit Cost History 

Item j _ 
BY 2003 $M TV $M 111 

Date 
PAMC ApkcjilLPI  APUC 

Original APB 
APB as of January 2006 
Revised Original APB 
Prior APB 
Current APB 
Prior Annual SAR 
Current Estimate  

Mar 1998 
May 2003 
Jun 2007 
Feb 2012 
May 2015 
Dec 2016 
Dec 2017  

0.034 
0.070 
0.105 
0.116 
0.118 
0.133 
0.120  

0.032 
0.066 
0.091 
0.099 
0.100 
0.109 
0.109 

0.039 0.037 
0.084 0.081 
0.133 0.119 
0.146 0.127 
0.154 0.133 
0.172 0.142 
0.173 0.160 

SAR Unit Cost History 

Initial SAR Baseline to Current SAR Baseline (TV $M) 
Initial PAUC Changes PAUC 

Development Production 
Estimate Econ Qty Sch Eng Est 0th Spt Total Estimate 

0.039 -0.003 0.001 0.001 0.009 0.037 0.000 0.000 0.045 0.084 

0.084 0.005 0.002 0.031 0.000 0.051 0.000 0.000 0.089 0.173 
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Item 
SAR 

Production 
Estimate 

Current, 
Estimate 

SAR 1” SAR 
Planning Development 
Estimate Estimate 

0.044 

ChangeMMIIIIMIllr • 

0.081 

GMLRS/GMLRS AW December 2017 SAR 

0.081 

0.160 

lir Initial APUC 
Development 

Estimate EcoillUt 111111ENAL 

0.005 -0.001 0.031 

Initial SAR Baseline to Current SAR Baseline (TY $M) 

ammp—errimimmih  APUC 
Production 

Estimate 

Current SAR Baseline to Current Estimate (TY $M) 

0.037 -0.003 0.004 0.001 0.006 0.036 0.000 0.000 

Rp 
Qty Sch Eng Est  111  0th Spt Total 

0.000 0.044 0.000 0.000 0.079 

APUC 
Production 

11 

Estimate Econ 

APUC 
Current 
Estimate 

SAR Baseline History 

UNCLASSIFIED 

Milestone I 

Milestone II 

Milestone C 

IOC 
Total Cost (TY $M) 

Total Quantity 

PAUC 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

Mar 1998 

Oct 2003 

Apr 2004 

1688.6 
43182 

0.039 

N/A 

Mar 1998 

Mar 2003 

Nov 2006 

11848.9 

140239 

0.084 

N/A 

Jul 1998 
Mar 2003 

Dec 2005 

16760.1 

96606 

0.173 

The Milestone C and IOC reported above reflect the GMLRS Dual Purpose Improved Conventional Munition 
variant. Milestone C for the GMLRS Unitary variant was approved May 2007 and GMLRS AW variant was approved May 
2015. IOC for the GMLRS Unitary variant was approved December 2008 and GMLRS AW variant was approved November 
2016. 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Production 500.5 11348.4 

 

11848.9 
Estimate) 

    

Previous Changes 

    

Economic +4.3 +521.8 

 

+526.1 
Quantity +196.0 -8922.7 

 

-8726.7 
Schedule -9.1 +1390.4 

 

+1381.3 
Engineering 

 

+10.8 

 

+10.8 
Estimating +679.9 +1836.9 

 

+2516.8 
Other 

    

Support 

 

+10.9 

 

+10.9 
Subtotal +871.1 -5151.9 

 

-4280.8 
Current Changes 

    

Economic -6.5 -28.3 

 

-34.8 
Quantity +16.0 +5155.5 

 

+5171.5 
Schedule 

 

+1604.1 

 

+1604.1 
Engineering 

 

+13.2 

 

+13.2 
Estimating -33.1 +2420.9 +45.0 +2432.8 
Other 

    

Support 

 

+5.2 

 

+5.2 
Subtotal -23.6 +9170.6 +45.0 +9192.0 

Total Changes +847.5 +4018.7 +45.0 +4911.2 
CE - Cost Variance 1348.0 15367.1 45.0 16760.1 
CE - Cost & Funding 1348.0 15367.1 45.0 16760.1 
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Summary BY 2003 $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Production 485.4 9294.8 

 

9780.2 
Estimate) 

    

Previous Changes 

    

Economic 

    

Quantity +159.0 -5929.7 

 

-5770.7 
Schedule -5.1 +218.8 

 

+213.7 
Engineering 

 

+8.5 

 

+8.5 
Estimating +485.3 +1124.6 

 

+1609.9 
Other 

    

Support 

 

+9.5 

 

+9.5 
Subtotal +639.2 -4568.3 

 

-3929.1 
Current Changes 

    

Economic 

    

Quantity +11.7 +3241.0 

 

+3252.7 
Schedule 

 

+1054.2 

 

+1054.2 
Engineering 

 

+8.2 

 

+8.2 
Estimating -23.2 +1413.4 +28.7 +1418.9 
Other 

    

Support 

 

+3.0 

 

+3.0 
Subtotal -11.5 +5719.8 +28.7 +5737.0 

Total Changes +627.7 +1151.5 +28.7 +1807.9 
CE - Cost Variance 1113.1 10446.3 28.7 11588.1 
CE - Cost & Funding 1113.1 10446.3 28.7 11588.1 

Previous Estimate: December 2016 
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RDT&E 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A -6.5 
Quantity variance resulting from an increase of 44 test rockets from 376 to 420 due to 

revised estimate to support Extended Range GMLRS. (Quantity) 
+11.7 +16.0 

Revised estimate to support Extended Range GMLRS development. (Estimating) -23.9 -34.0 
Adjustment for current and prior escalation. (Estimating) +0.7 +0.9 

RDT&E Subtotal -11.5 -23.6 

Procurement 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A -28.3 
Total Quantity variance resulting from an increase of 52,626 rockets from 43,560 to 96,186. +5696.2 +9081.5 

(Subtotal) 

  

Quantity variance resulting from an increase of 52,626 rockets from 43,560 to 96,186. (+3241.0) (+5155.5) 
(Quantity) 

  

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+1054.2) (+1685.6) 
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+8.2) (+13.2) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+1392.8) (+2227.2) 

Acceleration of procurement buy profile due to increase of production capacity in FY 2019. 0.0 -81.5 
(Schedule) 

  

Revised estimate based on total rockets required and extension in the Procurement buy 
profile from FY 2024 to FY 2033. (Estimating) (QR) 

+41.0 +227.8 

Adjustment for current and prior escalation. (Estimating) +8.0 +10.9 
Revised estimate to reflect the Army's realignment of direct civilian pay costs from -28.4 -45.0 

Procurement investment accounts to O&M to provide additional transparency and 
auditability. (Estimating) 

  

Increase in Other Support to align with program extension in FY 2024 to FY 2033. (Support) +2.9 +5.1 
Increase in Initial Spares for GMLRS AW. (Support) +0.1 +0.1 

Procurement Subtotal +5719.8 +9170.6 

(QR) Quantity Related 

  

Acq O&M 

Current Change Explanations 

$M 

Base Then 
Year Year 

Revised estimate to reflect the Army's realignment of direct civilian pay costs from +28.7 +45.0 
Procurement investment accounts to O&M to provide additional transparency and 
auditability. (Estimating) 

Acq O&M Subtotal +28.7 +45.0 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

GMLRS FRP VII 

Lockheed Martin Missiles and Fire Control - Dallas 

1701 W Marshall Drive 
Grand Prairie, TX 75051-0000 
W31 P40-12-C-0151 

Firm Fixed Price (FFP), Cost Plus Fixed Fee (CPFF) 

June 29, 2012 

June 29, 2012 

Contract Price 

Initial Contract Price ($M) Current ContracW$M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

353.2 N/A 3306 553.6 N/A 5550 553.6 553.6 

Target Price Change Explanation 
• 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to option exercises, 
change order incorporations and negotiated reopener clauses. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP/CPFF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variance are not reported for this contract because the cost or incentive portion does not meet the 
threshold requirements for EVM reporting. 

Notes 

FRP VIII is an option modification to FRP VII which was awarded December 2012. The contract was extended to March 31, 
2018. due to NavStrike obsolescence efforts. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

GMLRS FRP X 

Lockheed Martin Missiles and Fire Control - Dallas 

1701 W Marshall Drive 
Grand Prairie, TX 75051-0000 
W31P40-15-C-0103 

Fixed Price Incentive(Firm Target) (FPIF), Cost Plus Fixed Fee (CPFF) 

June 04, 2015 

November 01, 2016 

Contract Price 
. . 

Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contrai Moran) Estimated Price At Completion ($M) 

Target Ceiling Qty Contractor Program Manager 

226.9 N/A 924 197.0 197.0 924 197.0 197.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to to the increase in 
Low Cost, Reduced Range Practice Rocket pod quantities for the Army. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF/CPFF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variance are not reported for this contract because an EVM Waiver and Class Deviation was approved 
by the Army Acquisition Executive on December 6. 2015, for all FPIF FRP contracts subsequent to FRP Lot 1. 

Notes 

The contract was executed June 4. 2015, as an undefinitized contract action change order in the Not-To-Exceed (NTE) 
amount of $226.9M. The NTE was awarded for GMLRS AW and Low Cost, Reduced Range Practice Rocket requirements 
and Depot Spares for the Army, U.S. Marine Corps, Bahrain and United Arab Emirates. 

FRP X was originally combined with FRP IX and was decoupled during OSD Peer Review. Additional delays in definitization 
were caused by changing contract type from FFP to FPIF. Army Peer Review requirements and Army Contracting 
Command personnel shortages. Definitization was November 1, 2016. 

The Period of Performance was extended from March 201 7 to December 201 7 for incoming Receiving Inspection Rework 
for a U.S. Marine Corps GMLRS AW pod. The Period of Performance was extended from December 2017 to September 
2019 for completion of additional tooling to support increased production capacity. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

GMLRS FRP XI 

Lockheed Martin Missiles and Fire Control - Dallas 

1701 W Marshall Drive 
Grand Prairie, TX 75051-0000 
W31P40-16-C-0102 

Fixed Price Incentive(Firm Target) (FPIF), Cost Plus Fixed Fee (CPFF) 

May 19, 2016 

December 01, 2017 

Contract Price 
. . 

Initial Contract Price ($M) 

Target Ceiling Qty 

Current ContriBIIMEMN) Estimated Price At Completion ($1111) 

Target Ceiling Qty Contractor Program  Manager i 

331.7 331.7 1944 405.6 405.6 2544 405.6 405.6 

MMi 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to options exercised, 
change order incorporations and negotiated reopener clauses. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF/CPFF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variance are not reported for this contract because an EVM Waiver and Class Deviation was approved 
by the Army Acquisition Executive on December 6. 2015, for all FPIF FRP contracts subsequent to FRP Lot 1. 

Notes 

The contract was executed May 19, 2016, as an undefinitized contract action change order in the Not-To-Exceed (NTE) 
amount of $331.7M. The NTE was awarded for GMLRS AW and Low Cost, Reduced Range Practice Rocket 
(LCRRPR) requirements for the Army, U.S. Marine Corps, Finland, Israel, Jordan and Singapore. The NTE was updated on 
July 27, 2016, to the amount of $321.4M. Definitization was December 1, 2017, to include an additional 240 GMLRS AW 
rockets and 1,944 LCRRPR. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

GMLRS FRP XII 

Lockheed Martin Missiles and Fire Control - Dallas 

1701 W Marshall Drive 
Grand Prairie, TX 75051-0000 
W31P40-17-C-0080 

Fixed Price Incentive(Firm Target) (FPIF), Cost Plus Fixed Fee (CPFF) 

May 19, 2016 

Contract Price 

Initial Contract Price ($M) Current  CongMnMil  Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

471.7 471.7 5736 471.7 471.7 5736 471.7 471.7 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF/CPFF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variance are not reported for this contract because an EVM Waiver and Class Deviation was approved 
by the Army Acquisition Executive on December 6, 2015, for all FPIF FRP contracts subsequent to FRP Lot 1. 

Notes 

This is the first time this contract is being reported. 

The contract was executed on June 15, 2017, as an undefinitized contract award in the Not-To-Exceed (NTE) amount of 
$471.7M. The NTE was awarded for GMLRS AW and Unitary Rockets, plus Low Cost Reduced Range Practice Rocket 
requirements for the Army, U.S. Marine Corps, Germany, France, Finland and Singapore. 

Definitization is scheduled for 3rd Quarter FY 2018. 
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Deliveries 

MIL_
 Delivered to Date I Planned to to Date Actual to Date Total Quantity 

Percent  1 
Delivered  

UNCLASSIFIED 

GMLRS/GMLRS AW December 2017 SAR 

Deliveries and Expenditures 

Development 376 376 420 89.52% 
Production 24462 24462 96186 25.43% 

Total Program Quantity Delivered 24838 24838 96606 25.71% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 16760.1 Years Appropriated 21 
Expended to Date 4026.5 Percent Years Appropriated 56.76% 
Percent Expended 24.02% Appropriated to Date 5124.2 
Total Funding Years 37 Percent Appropriated 30.57% 

The above data is current as of February 12, 2018. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

November 28, 2017 

POE 

16031 

Rocket Pod 

10.00 Years 

FY 2005 - FY 2045 

The O&S Costs include all variants (GMLRS Dual Purpose Improved Conventional Munition (DPICM), Unitary, AW, 
Extended Range (ER) Unitary and ER AW). The rocket pod refers to the Launch Pod Container that consists of six 
guided rockets with an expected service life of ten years and procurement of 16,031 rocket pods (total of 96,186 rockets). 
The 420 RDT&E rockets are test articles and will be consumed. 

Sustainment Strategy 

The Sustainment Strategy is two-level maintenance - Field and Sustainment. An organic depot capability was established 
for GMLRS DPICM and Unitary variants in 2nd Quarter FY 2009. This capability was upgraded to incorporate GMLRS AW 
in 3rd Quarter FY 2016. 

Antecedent Information 

No Antecedent 

Annual O&S Costs BY2003 $K 

Cost Element 
GMLRS/ GMLRS AW 

Average Annual Cost Per Rocket No Antecedent (Antecedent) 
Pod 

Unit-Level Manpower 0.000 
Unit Operations 0.033 
Maintenance 0.793 
Sustaining Support 1.879 
Continuing System Improvements 0.051 
Indirect Support 0.000 
Other 0.000 
Total 2.756 

The Cost Element Sustaining Support includes Missile Stockpile Reliability Certification, base operations, second 
destination transportation, System Engineering Program Management and training. The Continuing System 
Improvements consists of software maintenance. 
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Total O&S Cost $M 

Item 
GMLRS/ GMLRS AW 

Current Production APB 
Objective/Threshold Current Estimate 

1  No Antecedent 
(Antecedent) 

Base Year 204.8 225.3 441.8' N/A 

Then Year 337.0 N/A 724.6 N/A 
APB O&S Cost Breach 

The O&S Cost breach is due to increased quantities from 43.560 to 96,186 to support the Total Army Munitions 
Requirements. 

Equation to Translate Annual Cost to Total Cost 

Total O&S Cost = Average Annual Cost per Rocket Pod x Number of Rocket Pods x Life per Rocket Pod = $2.756K x 
16.031 Rocket Pods x 10 Years = $441.8 (BY 2003 $M) 

O&S Cost Variance 

1 

BY 2003 
$1V1

 1= N Category  A
. 

Change Explanations 

Prior SAR Total O&S Estimates - Dec 205.5 
2016 SAR 

 

Programmatic/Planning Factors 236.3 Total Rocket Pod quantity increase from 7.260 to 16.031 
rocket pods 

Cost Estimating Methodology 0.0 
Cost Data Update 0.0 
Labor Rate 0.0 
Energy Rate 0.0 
Technical Input 0.0 
Other 0.0 

Total Changes 236.3 

Current Estimate 441.8 

Disposal Estimate Details 

Date of Estimate: November 28, 2017 

Source of Estimate: POE 

Disposal/Demilitarization Total Cost (BY 2003 $M): Total costs for disposal of all Rocket Pod are 91.9 

March 30, 2018 
12:46:20 

UNCLASSIFIED 45 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42
	Page 43
	Page 44
	Page 45

